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East Tennessee Regional Health Office
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

408/001-01-2007
HVAC Upgrade

$175,000.00 Branham & Lloyd, LLC Qualey, B.
Edwards, T.$145,200.00 Schematic Design Phase 2/28/08: Design NTP issued

1/17/08: Design Agreement executed
12/20/07: Contract to Designer for signature
12/07/07: Design contract is working, has not yet gone 
to Designer
11/06/07: Change Designer, selection referred to 
subcommittee
11/07/07: Project expected to be complete 8/2008

Renovation

1 Project ( Total Budgeted Cost of Projects )$175,000.00

Middle Tennessee Regional Health Office
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

408/003-01-2007
HVAC Upgrade

$238,000.00 Branham & Lloyd, LLC Qualey, B.
$200,860.00 Schematic Design Phase 2/07/08: Design NTP issued

1/17/08: Design Agreement executed
12/20/07: Contract to Designer for signature
12/07/07: Contract is working, has not yet gone to 
Designer
11/06/07: Change Designer, selection referred to 
subcommittee
11/07/07: Project expected to be complete by 8/2008

Renovation

1 Project ( Total Budgeted Cost of Projects )$238,000.00

Shelby County Regional Forensic Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

400/000-01-2005-01
New Facility

$13,250,000.00 Buchart-Horn, Inc. DePalma, N.
Sabelhaus, R.$0.00 Program Verification Phase 7/10/08: CM @ Risk selected.  Designer developing 

design concepts.
5/05/08: City has selected site. Project moving forward. 
RFP for CM at Risk to be issued 5/07/08.
1/30/08: Waiting on City to select site (March 08)
11/13/07:  Waiting on City to select site

New Construction

1 Project ( Total Budgeted Cost of Projects )$13,250,000.00
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Southwest Tennessee Regional Health Lab
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

408/005-01-2002
Renovate Regional Health Lab

$3,460,000.00 Pickering Firm, Inc. Qualey, B.
Loggins, B.$1,705,000.00 Design Development Phase

Renovation

408/005-01-2002-02
Renovation to Existing Building

$1,430,000.00 The Pickering Firm, Inc. Qualey, B.
Loggins, B.$0.00 SBC Approved - Awaiting Contra

Renovation

2 Projects ( Total Budgeted Cost of Projects )$4,890,000.00

Upper Cumberland Regional Health Fac
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

408/009-01-2004
New Facility

$15,400,000.00 JV Thomas Miller/Upland Design Qualey, B.
Shelton, T.$10,244,850.00 Construction Document Phase 12/07/07: Will take to Jan 08 SBC to add $500K, RFP 

in February.  Schedule complete cost estimate CDP
11/07/07: Project expected to be complete by 9/2009

New Construction

1 Project ( Total Budgeted Cost of Projects )$15,400,000.00

$33,953,000.00Department Totals:  Projects  Valued  at6 ( Total Budgeted Cost of Projects )
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